









ID	Task Name	Start	Finish	2014				2015				2016				2017			
				Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2		
1	<b>Derbyshire Dales</b>	<b>Tue 01/04/14</b>	<b>Fri 31/03/17</b>																
2	Exchange 2010 Migration	Tue 01/04/14	Tue 29/07/14																
3	Server 2008/12 Migration	Tue 01/04/14	Tue 31/03/15																
4	IPStream Replacement(Configuration and Commi	Tue 01/04/14	Fri 30/05/14																
5	Additional SAN Capacity	Tue 01/04/14	Mon 30/06/14																
6	<b>IT Transformation(14-15)</b>	<b>Tue 01/04/14</b>	<b>Mon 01/06/15</b>																
7	New Leisure system	Tue 01/04/14	Wed 31/12/14																
8	Agile Working trial	Tue 01/04/14	Mon 30/06/14																
9	EDRMS Implementation	Mon 01/12/14	Mon 01/06/15																
10	Channel Shift	Tue 01/04/14	Tue 31/03/15																
11	Partial Desktop/Laptop Refresh	Wed 01/04/15	Fri 31/03/17																
12	Server Replacement	Thu 01/10/15	Mon 01/02/16																
13	Replacement SAN	Fri 02/10/15	Thu 31/12/15																
14	<b>Bolsover</b>	<b>Tue 01/04/14</b>	<b>Fri 31/03/17</b>																
15	Server 2008/12 Migration	Tue 01/04/14	Tue 31/03/15																
16	Clowne Officie rationalisation	Tue 01/04/14	Wed 31/12/14																
17	Depot Telephony	Wed 01/10/14	Tue 31/03/15																
18	Partial Desktop/Laptop Refresh	Wed 01/04/15	Fri 31/03/17																
19	Office 20xx rollout	Thu 01/12/16	Wed 01/03/17																
20	<b>North East Derbyshire</b>	<b>Tue 01/04/14</b>	<b>Fri 31/03/17</b>																
21	Server 2008/12 Migration	Tue 01/04/14	Tue 31/03/15																
22	Partial Desktop/Laptop Refresh	Wed 01/04/15	Fri 31/03/17																
23	Telephony upgrade(CPL)	Mon 02/06/14	Wed 31/12/14																
24	Newtwork switch refresh(CPL)	Mon 02/06/14	Wed 31/12/14																
25	New DR solution(CPL)	Mon 02/06/14	Tue 03/03/15																
26	CGBC telephony	Wed 01/10/14	Mon 02/03/15																
27	Office 20xx rollout	Thu 01/12/16	Wed 01/03/17																
28	<b>CPL Relocation</b>	<b>Mon 02/06/14</b>	<b>Fri 29/05/15</b>																
29	Connection to Pioneer House	Mon 01/09/14	Wed 29/10/14																
30	Recabling building	Mon 01/09/14	Wed 31/12/14																
31	Install Local Network	Mon 02/02/15	Fri 27/02/15																
32	Procure new MFDs	Wed 01/10/14	Tue 03/02/15																
33	Telephony upgrade	Mon 02/06/14	Wed 31/12/14																
34	New DR solution	Mon 02/06/14	Tue 03/03/15																
35	Relocate staff	Mon 02/03/15	Fri 29/05/15																
36	<b>Strategic Alliance</b>	<b>Tue 01/04/14</b>	<b>Tue 31/03/15</b>																
37	Process Optimisation	Tue 01/04/14	Tue 31/03/15																

Project: MSProj11 Date: Wed 03/12/14	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Start	Finish	2014				2015				2016				2017	
				Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2
38	<b>Joint ICT</b>	<b>Wed 01/04/15</b>	<b>Fri 31/03/17</b>														
39	Replacement DR Solution(BDC, DDDC,...)	Wed 01/04/15	Mon 31/08/15														
40	Replacement for Remote Access	Fri 01/01/16	Thu 31/03/16														
41	Replacement for Microsft TMG	Tue 01/11/16	Tue 28/02/17														
42	WAN Refresh(2017 onwards)	Mon 03/10/16	Fri 31/03/17														

Project: MSProj11 Date: Wed 03/12/14	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	