

## **A61 Corridor Scrutiny Review – Action Plan**

<b>Item</b>	<b>Recommendation - Detail</b>	<b>Action Required</b>	<b>Who by</b>	<b>When by</b>	<b>Progress</b>
1	That the A 61 Corridor Strategy be completed and published, which sets out the long term vision for the project, after it has been approved by Derbyshire County Council	DCC to publish the strategy once completed	DCC Highways	No end date set	A61 Growth Board established; priority has been to focus on the Avenue southern access roundabout ; design almost complete ready for planning permission ; revised programme to go back to D”N2 LEP for approval in 2018
2	That an up to date map of the A61 Corridor Project be produced showing the areas identified for improvement along the whole route	DCC can produce a map once projects are finalised	DCC Highways	No end date set	Whole programme being revised in view of HS2
3	That further communications are made with the public to highlight progress with this project and the interventions it is making or planning to make and the amount of funding being provided	DCC as project owners will determine the communication process with stakeholders as part of the strategy development	DCC Highways	No end date set	Whole programme being revised in view of HS2

4	That the Council considers how it can ensure that relevant officers at all levels in the Authority can keep themselves up to date with the progress of the project	To ensure that staff cascade information from project meetings	AWC	ongoing	No further action required
---	--	--	-----	---------	----------------------------