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Agenda Item No 6 
 

North East Derbyshire District Council  
 

Cabinet 
 

28 October 2015 

 

North East Derbyshire Local Development Scheme 

 
Report No MG/07/15-16/HF of Councillor M Gordon, Portfolio Holder with 

Responsibility for the Environment  
 

This report is public 
 

Purpose of the Report 
 

 To seek approval for a revised programme and timetable to prepare the Local Plan 
and a new Local Development Scheme (LDS7). 

 

 To seek approval to commence work on a Green Belt Review 
 

1. Report Details 
 
 Background 
 
1.1 The Council is required (by the Planning & Compulsory Purchase Act 2004. as 

amended) to prepare and maintain a Local Development Scheme (LDS).  The LDS 
defines the documents that will form the North East Derbyshire Local Plan (NEDLP) 
and provides a 3 year rolling Project Plan for the production of these documents. 
The LDS enables the Council, other agencies and key stakeholders to coordinate 
their investment programmes and helps the community’s understanding and 
involvement in the Development Plan system. 

 

1.2 At its meeting on 5th August, 2015, Cabinet considered a report  on the North East 
Derbyshire Local Plan (Report No. MG/03/15-16/HF).  Cabinet noted the progress 
that had already been made in preparing a new Local Plan for the District.  This 
included consulting on an Initial Draft Plan in February /March 2015, and continuing 
site assessment work on potential housing sites.  Cabinet also noted however that 
the consultation process had generated a substantial number of representations.  
Many of these related to specific potential sites but they also included some specific 
challenges both to the format of the Local Plan and to the proposed Strategy.  

 
1.3 In addition to the challenges received through consultation responses, work 

undertaken so far on site assessments had revealed significant problems in 
identifying sufficient sites in appropriate locations to demonstrate that the proposed 
strategy could be delivered successfully.  Cabinet considered that taken together, 
these issues raised significant uncertainty and serious concerns over the 
soundness of the Plan, sufficient to justify a resolution to move to the preparation of 
a single Local Plan, including considering options for an alternative strategic 
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distribution of housing and other development, including bringing forward a 
comprehensive review of the Green Belt. 
 

1.4 In making this resolution, Cabinet agreed that a new timetable and project plan 
would be drawn up for the preparation and adoption of a single Local Plan in 
consultation with the Local Plan Steering Group, to be brought back to Cabinet.  
This is the purpose of this report. 
 

 Issues for Consideration  
 
1.5 The Local Development Scheme (LDS) sets out:    
   

 what documents are going to be produced by whom and when, 

 the purpose and relationship of these documents explaining how they provide 
the framework for considering long term social, economic, environmental and 
resource impacts of development; 

 a 3 year timetable for the production of these documents; 

 the current status of other planning documents; 

 the documents to be produced and the linkages between them; 

 a chart showing the key stages/milestones in the preparation of each 
document when the community will be involved; 

 a series of schedules, one for each document, itemising its purpose, status, 
coverage, timetable and relationship with other documents;  

 notes on the project management of the documents. 
 
1.6 Cabinet has continued to delegate to the Local Plan Steering Group the general 

task of overseeing and considering the detailed issues arising out of the preparation 
of the Local Plan. A revised timetable for the preparation of the Local Plan has been 
prepared in consultation with the Local Plan Steering Group.  This report sets out 
the revised timetable to be published within a revised Local Development Scheme 
(LDS).    The LDS covers the production of the Local Plan, and also sets a timetable 
for the preparation of a Community Infrastructure Levy (CIL) for the District, should 
the Council decide to pursue CIL. 

 
1.7 The revised timetable for production of the Local Plan (Appendix 1) has been 

incorporated into a revised Local Development Scheme (LDS7) (Appendix 2). This 
seeks to strike an appropriate balance between adopting a Local Plan at the earliest 
possible stage, whilst ensuring that the Plan is based on robust and credible 
evidence sufficient to reduce the risk of it being found unsound at examination.  It 
should be noted that moving to a single Local Plan would not result in any additional 
time extension overall than the previously agreed programme to prepare a Local 
Plan in two parts. 

 
1.8 The LDS sets out a programme and timescale, and projected adoption dates for the 

following documents: 
 

 North East Derbyshire Local Plan: November 2018   

 North East Derbyshire Community Infrastructure Levy: provisionally 2020 
 
1.9 It is important to recognise that the proposed timetable is based upon maintaining 

currently committed resource levels for the duration of the plans preparation.  
Failure to maintain adequate resources will affect the timescale for delivery..  
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1.10 It is also important to emphasise that moving towards the preparation of a single 

Local Plan would not lead to wasted resources or abortive work. Work already 
completed to this stage will form the platform for a more comprehensive evidence 
base necessary for a single Local Plan 

 
 Changes in National Planning Context 
 
1.11 Further reforms to the planning system were set out on 10th July in the 

Government’s Productivity Plan ‘Fixing the Foundations:  Creating a more 
prosperous Nation’. Amongst a series of measures, they include proposals for the 
Local Government Secretary to intervene when local authorities do not produce a 
local plan.   Subsequently, on 21st July, a Written Statement was made by the 
Minister of State for Housing and Planning.  This states that “in cases where no 
Local Plan has been produced by early 2017......we will intervene to arrange for the 
Plan to be written, in consultation with local people, to accelerate production of a 
Local Plan.”  Although further clarity is needed on the implications of the statement, 
the draft Local Development Scheme seeks to reflect  this timescale by providing 
for a Draft Plan to be produced by early 2017.  It is unrealistic for the Council to 
commit to getting a new Local Plan adopted within this short timeframe however,  it 
is considered that by having a clear draft plan out to public consultation by this time 
the Council should avoid the threat of intervention 
 
Green Belt review 

 
1.12 As part of the consideration of the report on the North East Derbyshire Local Plan in 

August this year (Report No MG/03/15-16/HF), Cabinet considered the progress 
that had been made in preparing the Plan, including a number of areas of concern 
that had arisen both from the most recent consultation stage, and as a result of the 
assessment of available land supply.  Amongst these issues was the apparent and 
clear mismatch between spatial distribution, land availability and demand, and the 
emerging conclusion that it had become increasingly difficult to justify the 
postponement of a Green Belt review until after the adoption of the Local Plan Part 
1. Cabinet resolved to move to the preparation of a single Local Plan, which will 
consider options for an alternative strategic distribution of housing and other 
development, including bringing forward a comprehensive review of the Green Belt. 
 

1.13 In order to meet the Local Plan timetable set out in this Local Development 
Scheme, it is important that preparatory work can commence without delay, to 
enable the evidence base to be satisfactorily completed.  A key element of this is a 
Green Belt review. It is considered that it would be appropriate to begin such a 
review now to enable the Council to be in a position to take the critical decision at a 
future stage on whether it is necessary and desirable to release land from the 
Green Belt in order to allow the Local Plan Strategy to be delivered effectively 
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2 Conclusions and Reasons for Recommendation  
 
2.1 Cabinet has already resolved that in order to enable the Local Plan to be 

progressed to the next stages and ensure timely delivery of a sound Plan which is 
positively prepared, justified, effective, and consistent with national policy and 
current guidance; the Council should move to prepare a single Local Plan, including 
reconsidering the strategy approach to the spatial distribution of development and 
undertaking a comprehensive review of the Green Belt. 

 
2.2 The revised timetable identifies the most appropriate and expedient way to reach a 

position where the Council has an adopted Local Plan in place, which is in 
conformity with the NPPF, can be used as the basis for decisions, and will support 
housing growth and provide certainty, especially to local communities. To achieve 
this it is considered necessary to commence an immediate review of the Green Belt 
in order to inform the development of sound options for public consultation in June 
2016. 

 
3  Consultation and Equality Impact 
 
3.1 The contents of this report have been considered by members of the Local Plan 

Steering Group, as summarised in paragraph 1.6 of this report. 
 
3.2 There are likely to be equalities issues arising out of the preparation of 

Development Plan Documents, in terms of both the content of the document and 
the way consultation and participation is arranged. These issues will be addressed 
when preparing publicity material and arranging public exhibitions in accordance 
with the Council’s most up to date procedures. 

 
4 Alternative Options and Reasons for Rejection 
 
4.1 It is a statutory duty to prepare and maintain an up to date Local Development 

Scheme (Planning & Compulsory Purchase Act 2004 as amended by the Localism 
Act 2011 – Part 2 15 (1) – (9a) ). Alternative options were considered, including to 
continue with the preparation of a two-part Local Plan, but it was considered that 
the format of the Plan as set out in this Local Development Scheme is the option 
which best reduces the risk of the Local Plan being found unsound at examination. 

 
5 Implications 
 
5.1 Finance and Risk Implications 
 
5.1.1 The Local Development Scheme includes a Risk Assessment (at Appendix C). 
 The main areas of risk relate to: 

 Insufficient financial resources – in both preparing and maintaining the evidence 
base, and meeting the further statutory requirements to carry out consultation, 
monitoring, SEA/SA and the public hearing.  

 Staff recruitment and retention – the ability of the Council to meet its key 
milestones will be dependent upon maintaining staffing levels.   
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 Scale and nature of public responses - the LDS programme assumes an average 
response (based on past experience) in terms of representations.  Unusually 
large numbers of respondents or complex or controversial objections could 
extend overall timescales.  

 The capacity of other agencies to engage with the process is largely outside of 
the Council’s control.  

  
5.2 Legal Implications including Data Protection 
 
5.2.1 The Planning and Compulsory Purchase Act (2004) and the Town and Country 

Planning (Local Planning) (England) Regulations 2012, set out the statutory 
procedures for preparing a Local Plan. These procedures have been, and will 
continue to be, followed.   

 
5.2.2 The preparation of Development Plans also involves the requirement to maintain an 

up to date evidence base and undertake sustainability appraisal and strategic 
environmental assessment.  The implications of these statutory requirements upon 
staff and financial resources are significant.  The position will be reviewed regularly 
and any future requirements for additional resources will be pursued as part of the 
normal processes. 

 
5.2.3 The preparation of Development Plan Documents is likely to have environmental 

implications.  A sustainability appraisal and strategic environmental assessment will 
be undertaken to ensure that environmental issues are fully considered alongside 
other economic and social objectives. 

 
5.3 Human Resources Implications 
 
5.3.1 There is a need to ensure that resources in the planning service are sufficient to 

ensure that timely delivery of a sound Local Plan. 
 
6 Recommendations 
 
6.1 It is recommended that Cabinet: 
 

i) Notes the contents of this report. 
 

ii) Adopts the revised Local Development Scheme (LDS7) and proposed 
timetable for the preparation of the North East Derbyshire Local Plan and 
that it should take effect from 1st November 2015. 

 

iii) Authorises work to commence on a Green Belt Review 
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6 Decision Information 
 

Is the decision a Key Decision? 
(A Key Decision is one which 
results in income or expenditure to 
the Council of £50,000 or more or 
which has a significant impact on 
two or more District wards)  
 

No 

District Wards Affected 
 

All 

Links to Corporate Plan priorities 
or Policy Framework 
 

All 

 
 
7 Document Information 
 

Appendix No 
 

Title 

Appendix 1 
 
 
Appendix 2 

Timetable for the Preparation of the North East Derbyshire 
Local Plan  
 
Local Development Scheme (LDS7) 

Background Papers (These are unpublished works which have been relied 
on to a material extent when preparing the report.  They must be listed in the 
section below.  If the report is going to Cabinet (NEDDC) or Executive (BDC) 
you must provide copies of the background papers) 

Local Development Scheme (LDS6) 
 

Report Author 
 

Contact Number 

Planning Policy Manager 217168 

 
 
 
AGIN 6 (CAB 1028) NED Local Dev Scheme)AJD  
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Appendix 1: DRAFT Revised Timetable (LDS7):  

 

Timetable for the Preparation of the North East Derbyshire Local Plan     

 

2015 2016 2017 2018 

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N 

North East Derbyshire Local Plan 

                              S    E    ! A 

 

 Key:  

 Preparation of Evidence/Consultation S Submission (Reg. 22) 

 

 Consultation on Revised Strategy Options E Examination (Hearings) (Reg. 24) 

 

 Consultation on Preferred Options/Draft Plan ! Receipt of Inspector’s Report 

 

 Publication Consultation (Reg. 19) A Adoption (Reg. 26) 
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1. INTRODUCTION 
 

 
1.1 The Local Development Scheme (LDS) is a rolling 3 year management plan 

for the preparation of planning policy documents referred to as Development 
Plan Documents (DPDs) that will direct future planning decisions in the 
District. The LDS is reviewed and rolled forward as a result of the Authority 
Monitoring Report (AMR) identifying whether or not the LDS timetable is being 
achieved and in need of revision.  
 

1.2 This is North East Derbyshire District Council’s seventh Local Development 
Scheme. It replaces LDS6 that was published in November 2014. The Local 
Development Scheme has been revised to take account of changes to the 
programme for production of the new North East Derbyshire Local Plan that 
will eventually replace the old Local Plan. 

 
The Purpose of the LDS 
 
1.3 The LDS defines the documents that will form the North East Derbyshire 

District Local Plan (NEDLP) setting out:    

 what documents are going to be produced by whom and when, 

 the purpose and relationship of these documents explaining how they 
provide the framework for considering long term social, economic, 
environmental and resource impacts of development; 

 a 3 year timetable for the production of these documents; 

 the current status of other planning documents; 

 the documents to be produced and the linkages between them; 

 a chart showing the key stages/milestones in the preparation of each 
document and when the community will be involved; 

 a series of schedules, one for each document, itemising its purpose, 
status, coverage, timetable and relationship with other documents;  

 notes on the project management of the documents. 
 
   1.4  The intention is to assist the community’s understanding and involvement in 

the Development Plan system.  The LDS also provides a 3 year rolling Project 
Plan to ensure the timely production of the NEDLP as well as enabling the 
Council, other agencies and key stakeholders to coordinate their investment 
programmes.  

 
 
Progress since adoption of LDS6 
1.5  Since the publication of LDS6 in 2014, overall progress did not keep pace with 

the timetable as a result of resourcing issues and the decision to include site 
allocations within the Local Plan Part 1. The subsequent site assessment 
process resulted in the need to introduce an additional Preferred Options 
stage which was not set out in LDS6. Work has continued to develop and 
update the Local Plan evidence base. This revised LDS arises from fresh 
circumstances now affecting the preparation of the Local Plan for the District, 
referred to as the North East Derbyshire Local Plan (NEDLP). These changes 
relate to the decision to commence the preparation of a single Local Plan. As 
a result several key milestones have been changed and it is necessary to 
amend the LDS to take account of this. 
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1.6  The priorities for the next 3 years will be to: 

 secure an adopted NEDLP ; 

 continue to develop and update the Local Plan evidence base 

 if a decision is taken to proceed Community Infrastructure Levy (CIL)1, 
secure an adopted CIL scheme the District.   

 
1.7 The Council has yet to decide whether there is a case for the introduction of a 

Community Infrastructure Levy (CIL). A provisional programme for the 
production of a CIL Charging schedule, including public consultation and 
examination by an independent planning inspector, is included at Appendix D, 
should the Council decide to implement a CIL on the basis of evidence of 
infrastructure requirements arising from the Local Plan strategy, and viability 
evidence to deliver it.  

 
1.8 The Local Development Scheme contains a number of abbreviations 

highlighted in bold text; Appendix F sets out a brief definition of each. 
 

 
Section 2:  The Current Development Plan 
         
 
2.1   The Development Plan for North East Derbyshire currently consists of the 

following documents: 
 

 Saved policies of North East Derbyshire Local Plan (November 2005)  

 Saved policies of the Derby and Derbyshire Minerals Local Plan (April 
2000) and First Alteration to the Plan (November 2002); 

 Saved policies of the Derby and Derbyshire Waste Local Plan (March 
2005); 

 
            Where there is any conflict between the policies in these documents, the 

wording in the last published adopted or approved document prevails. 
 

2.2  Whilst the existing North East Derbyshire Local Plan is generally still in line 
with current national guidance, there have been key elements of government 
guidance introduced more recently that are not reflected in this document. For 
example the existing Local Plan does not take account of the NPPF requiring 
the identification of a 5-year rolling supply of developable land for housing, 
with a further 10 years supply identified for future development. The Council 
has adopted an Interim Housing Policy as a guide for proposals for residential 
development until a 5 year supply of housing is available again.  

 

                                                           
1 CIL is a standard charge which will be determined at local level by individual local authorities and will 
contribute to the costs of infrastructure arising from development. The CIL definition of infrastructure 
encompasses physical, social and green infrastructure, such as roads, schools, health facilities and 
parks.   
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2.3  North East Derbyshire District Council is not the planning authority for 
minerals or waste development. This is the responsibility of Derbyshire 
County Council. The County Council will set out the programme for the 
replacement minerals and waste local plans in a separate Local Development 
Scheme. 

 
 

Neighbourhood, Community and Parish Plans 
 
2.4 ‘Qualifying bodies’ (in North East Derbyshire this is likely to be Parish or Town 

Councils) can prepare Neighbourhood Development Plans.  These plans can 
set planning policies to guide future development within a specified parish.  
However these plans must be in conformity with national policy and any 
adopted Local Plan.  Neighbourhood Development Plans are subject to a 
referendum and are examined by an independent inspector.  Once adopted, a 
Neighbourhood Development Plan forms part of the development plan for the 
area, along with the plans described above 

 
2.5 Since LDS6, four Neighbourhood Development Plans (NDPs) are now 

proposed in North East Derbyshire, in the parishes of Ashover, Holymoorside, 
Wessington, and Wingerworth.  These, together with any further 
Neighbourhood Plans which may be proposed, will be highlighted in the 
programmed delivery in the AMR and all future versions of the LDS.  
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Section 3: The Proposed Local Plan 
 
   North East Derbyshire Local Plan (NEDLP) 2011-2033 
 

3.1   The new Local Plan will provide a framework for the location and design of 
development and for protecting the natural and built environment.  It deals 
with the location and layout of developments and activities and how these 
affect people and their environment. The Local Plan is required to contain an 
integrated set of policies which are based on a clear understanding of the 
economic, social and environmental needs of the area and any constraints on 
meeting those needs.  

 

3.2 The Local Plan will now consist of a single document covering all policies and 
site allocations.    

 
 In addition to the LDS, there are other documents that are linked with the 

Local Plan: 
 

 Supplementary Planning Documents (SPDs) - these do not have  
Development Plan status but elaborate on policies and proposals in DPD’s 
and are a material consideration in determining planning applications.  
 

 The Statement of Community Involvement (SCI) – this sets out the 
minimum standards for community engagement in both LDF document 
production and the decision process on planning applications. The SCI was 
reviewed during 2013 and a refreshed version adopted in April 2014. 
 

 The Authority Monitoring Report (AMR) – this should review plan-
making targets with targets and milestones set out in the LDS. 

    
 
3.3 The format and key documents of the Local Plan are illustrated in Figure 1.  
. 
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Figure 1: Component Parts of the Local Plan 

 

 Relationship to Other Strategies  

3.4 The Local Plan is not prepared in isolation, but links to other key strategies 
and plans. It should reflect the aspirations of key strategies of the Council or 
other organisations that have implications for the development and use of 
land by providing a spatial dimension and helping their coordination and 
delivery.  The link between the Local Plan and the Bolsover and North East 
Derbyshire Growth Plan is particularly important. Figure 2 below identifies the 
key documents and strategies that will impact upon the NEDLP. 
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Figure 2: Relationship of the North East Derbyshire Local Plan to national 
policy guidance and other key documents & strategies 
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Geographical Coverage 
  
3.5 The geographical extent of the District’s LDS is illustrated in Figure 3 and 

coincides with the local planning authority area of North East Derbyshire. This 
covers the whole of the District with the exception of the north western fringe 
of the District, which falls within the Peak District National Park.  The Peak 
District National Park Authority is the planning authority for the National Park 
and publishes a separate LDS. In addition, Derbyshire County Council as 
waste and mineral planning authority prepares its own DPDs to deal with 
these issues. 

 
 
Figure 3: Geographical Coverage of the North East Derbyshire Local 
Development Scheme. 
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Transitional Arrangements & Saved Plans 

3.6 Under Schedule 8 to the Planning and Compensation Act 2004 some Local 
Plan policies have been saved until they are replaced by DPD policies. A list 
of saved Local Plan policies is listed on the Council’s website. http://www.ne-
derbyshire.gov.uk/environment-planning/planning/planning-policy/local-plan-
2001-2011/neddc-saved-policies/ 

 
3.7 Other saved policies of the Development Plan are included in the following 

plans: 

 The Derby and Derbyshire Minerals Local Plan (2000) (as altered in 2002).  
 Most of the policies have been saved until they are replaced by new DPDs 

 The Derby and Derbyshire Waste Local Plan (March 2005) 
 All but Policy W1A have been saved beyond March 2008.   
 
Proposals for the replacement of these policies will be contained within separate 
LDSs to be prepared jointly by Derbyshire County Council and Derby City Council. 
  
Statement of Community Involvement (SCI) 

 
3.8 The refreshed Statement of Community Involvement was formally adopted on 

the 28th April 2014. This sets out how the Council will engage the community 
and other stakeholders in preparing, altering and reviewing all LDDs and in 
dealing with planning applications.   

  
           Development Plan Documents for North East Derbyshire (DPDs) 
 

3.9   This LDS provides for the preparation of a single North East Derbyshire Local 
Plan as the principal DPD that will replace the saved policies of the District 
Local Plan (2005).   
 

The Local Plan 
 
3.10 The Localism Act requires that local planning authorities prepare a strategic 

document to set out the spatial vision and strategic objectives for the District. 
Once adopted all other DPDs must be in conformity with it.  

 
3.11 The preparation of the former Core Strategy commenced in November 2006. 

Consultation on “Initial Issues and Options” took place in December 2007.  

This was followed by a wider consultation on four alternative scenarios 

between April and June 2009.  The Council consulted on a proposed Vision, 

Spatial Portrait and Objectives for the new Local Plan together with a revised 

local housing target and methodology for a targeted review of the Green Belt 

in summer 2012.  In April 2014, Cabinet approved the incorporation of site 

allocations (sufficient to provide a 5-year supply from the point of Plan 

adoption) within the Part 1 Plan in order to enable the Council to regain 

control over the strategic delivery of housing development in the District 

earlier that would have been possible under the current adopted timetable and 

reduce the risk of the Part 1 Plan being found unsound at examination.  

Consultation on an Initial Draft Local Plan, together with potential housing 

sites, took place in February/March 2015.   

http://www.ne-derbyshire.gov.uk/environment-planning/planning/planning-policy/local-plan-2001-2011/neddc-saved-policies/
http://www.ne-derbyshire.gov.uk/environment-planning/planning/planning-policy/local-plan-2001-2011/neddc-saved-policies/
http://www.ne-derbyshire.gov.uk/environment-planning/planning/planning-policy/local-plan-2001-2011/neddc-saved-policies/
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3.12  Due to the decision to commence the preparation of a single Local Plan,  work 
on the former Local Plan Part 1 will now be expanded in scope and will 
include all site allocations to the end of the Plan period and all issues that 
were originally due to be addressed in a Local Plan Part 2.    

 
 Adopted Policies Map 
 

3.13 The Adopted Policies Map will identify sites and areas where specific policies 
apply. It will be amended to reflect new DPDs as and when they are adopted. 
It is not a standalone document, but instead forms part of the principal DPD. 

  
Supplementary Planning Documents  

 
3.14 The Council has adopted a number of SPDs that currently provide additional 

detail to Local Plan policies. These will be carried forward to support the Local 
Plan as appropriate.  A full list of these SPDs is included at Appendix E. 

 
 

 

  
 . 
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Section 4:  The Project Plan 
 

4.1 This section sets out the detailed project plan for preparing the North East 
Derbyshire District Local Plan.  The project plan is presented in two formats: 

 A schedule of proposed documents and saved plans, setting out key 
milestones for their preparation (See Appendix B).   

 A Time Line showing this information diagrammatically (See Appendix 
A).   

 
 Explanation of Key DPD Milestones 
 

4.2 The following milestones will be used in the LDS2:  
 

 Commencement of preparation process (Regulation 18 Preparation of Local 
Plan) – this involves informally consulting with the community and other 
stakeholders on the issues the document should address and the policies or 
strategies it should contain.  Proposals are set out in background papers and 
studies, and the parallel preparation of the sustainability Appraisal, which will 
inform the development of the Local Plan.   In addition to the two formal periods 
of statutory consultation (set out below), the programme includes two additional 
consultation periods, firstly to set out reasonable options and secondly to consult 
on a draft plan before it is submitted to the Secretary of State.   

 

 Pre-submission public participation (Regulation 19 Publication of Local 
Plan) – this is a formal six week consultation on the document that the Council 
intends to submit to the Secretary of State. 

 
The Local Plan must be accompanied by a formal Sustainability Appraisal of the 
different options considered.  This has been integrated into the main preparation 
procedures and will be a continual process as the document for submission to the 
Secretary of State is finalised.   

 

 Submission Consultation (Regulation 22 Submission of documents and 
information to the Secretary of State) – at this time the Council will arrange 
another six week formal consultation on the submitted document, and contact the 
Planning Inspectorate to arrange for an independent examination of the 
document to be held.   

 

 Independent Examination (Regulation 24) – the Plan will be tested thoroughly 
during the independent examination to determine whether the document satisfies 
the statutory requirements for the preparation of the plan and is sound.  

 

 Receipt of Inspector’s Report – after the examination, the Inspector will 
produce a report indicating whether any changes are required before adoption.  

 

 Adoption (Regulation 26) – the Council will consider the Inspector’s report 
before formally adopting the DPD as part of the Development Plan.  

                                                           
2 (References to Regulations relate to the Town and Country Planning (Local Development) (England) 

Regulations 2012) 
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Arrangements for Production of the Local Plan: 
 
Organisational Lead:   
Joint Assistant Director of Planning & Environmental Health 
 
Lead Officer: 
Planning Policy Manager 
 
Political Management 
Local Plan Steering Group and Cabinet 
 
Resources: 
Plan to be prepared by Planning Policy Team within the Council’s Growth 
Directorate, involving other service areas as appropriate 
Funding from existing planning policy budgets 
 
Community and Stakeholder involvement: 
In accordance with the Town and Country Planning (Local Development) 
(England) Regulations 2012, and the Council’s Statement of Community 
Involvement (see para 3.8) 
 
Monitoring & Review: 
Document production and the implementation of policies to be reviewed regularly 
and reported in the Authority Monitoring Report (See Section 5) 
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Section 5: Monitoring & Review 
 

5.1 The Council is required to monitor progress on its LDS programme and 

performance against the milestones. In the light of this monitoring, the Council 

will consider if any changes need to be made to the LDS. This will be 
undertaking through preparing and publishing Authority Monitoring Reports on 
a regular basis. 

 
5.2 The AMR also assesses how Local Plan policies are being met and whether 

any policies need to be partially or completely reviewed, and whether there is 
a need for any additional planning documents. 
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APPENDIX A: LOCAL DEVELOPMENT SCHEME PROGRAMME 

 

Timetable for the Preparation of the North East Derbyshire Local Plan     

2015 2016 2017 2018 

A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N 

North East Derbyshire Local Plan 

                              S    E    ! A 

 

 Key:  

 Preparation of Evidence/Consultation S Submission (Reg. 22) 

 

 Consultation on Revised Strategy Options E Examination (Hearings) (Reg. 24) 

 

 Consultation on Preferred Options ! Receipt of Inspector’s Report 

 

 Publication Consultation (Reg. 19) A Adoption (Reg. 26) 
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Timetable for the Preparation of the North East Derbyshire Community Infrastructure Levy (CIL)     

 

2017 2018 2019 2020 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A 

North East Derbyshire Community Infrastructure Levy 

                             S    E    ! A  

 

 Key:  

 Preparation of Evidence/Consultation S Submission (Reg. 22) 

 

 Council Decision on Business Case for CIL* E Examination (Hearings) (Reg. 24) 

(*Subsequent timetable dependent on decision to proceed with CIL) 

 Consultation on Draft CIL Charging Schedule ! Receipt of Inspector’s Report 

 

 Publication Consultation (Reg. 19) A Adoption (Reg. 26) 
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APPENDIX B: SCHEDULES  

 

 Schedule of Saved Plans   

 

SAVED PLANS 

Document Title Status Brief Description Chain Of Conformity Stage of 

Preparation/Programme 

North East 

Derbyshire Local 

Plan  

 

Adopted Local Plan 

(Adopted 28th 

November 2005) 

The North East 

Derbyshire Local Plan 

was adopted 28th 

November 2005.  It will 

be ‘saved’ under the 

transitional 

arrangements but 

replaced in stages by 

new DPDs as set out in 

the LDS. 

 Adopted 28th November 

2005 and saved until the 

adoption of replacement 

DPDs. 
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Schedule of Proposed Development Plan Documents (DPDs) 

 

Document 
Title 

Status Brief 

Description 

Chain 

 Of 

Conformity 

Start of 

Preparation 

Process  

(Reg. 18) 

Publication 
 of Local 
 Plan  
(Reg. 19) 

Submission  

to SoS 

(Reg. 22) 

Examination 

(Reg. 24) 

Receipt of 

Inspector’s 

Report 

Adoption 
(Reg. 26) 

Local 
Plan  

DPD  Sets out vision, 
objectives and 
spatial 
development 
strategy to 
2033  
Allocates land 
for a variety of 
uses, including 
housing and 
employment. 
Sets out 
policies to 
inform detailed 
development 
management 
decisions. 
Carries forward 
or replaces 
‘saved’ policies 
in the NE East 
Derbyshire 
Local Plan. 

National 
Policy : 
National 
Planning 
Policy 
Framework 
(2012) & 
National 
Planning 
Practice 
Guidance 
(2014). 
 
All other 
LDDs to be 
in 
conformity 
with Local 
Plan 
 

November 
2006 
Issues & 
Options 
Consultation  
-March 2008 
Consultation 
on the 
emerging 
Local 
Strategy – 
August 2012 
Consultation 
on Initial 
Draft Spring 
2015 
Consultation 
on Revised 
Strategy 
Options June 
2016 

October 
2017  

February  
2018 

June 2018  October  
2018  

November 
2018 
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                              OTHER DOCUMENTS LINKED TO DEVELOPMENT PLAN DOCUMENTS 

Adopted 
Policies 
Map 

Forms part 
of the 
principal 
DPD  

Identifies site 
allocations 
and other 
proposed 
land uses. 

Saved 
policies of 
the 
Adopted 
Local Plan  

Initially, this will be the saved Adopted Policies Map of the Adopted North East 
Derbyshire Local Plan. The Adopted Policies Map will be updated to take 
account of changes in DPDs as they are brought forward. 

Community 
Infrastruc- 
ture  
Levy  
(CIL) 

Delivery 
Mechanism.  
 

System of 
developer  
funding for 
infrastructure 
necessary to 
support 
development 
*Timetable 
dependent 
on outcome 
of a future 
Council 
decision on 
whether to 
proceed with 
CIL 

Delivery 
Mechanism.  
 

Autumn 
2013 
Council 
decision on 
business 
case 
September 
2016 

*October  
2016 

*February 
2019  

*June  
 2019  

*February 
2020 

*March 
2020  
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APPENDIX C: RISK ASSESSMENT 
 
3.8 The main areas of risk relate to: 
 

 Insufficient financial resources – whilst the evidence base is nearing completion, there are further statutory requirements to carry out 
consultation, monitoring, SEA/SA and the public hearing.  
 

 Staff recruitment and retention –the ability of the Council to meet its key milestones will be dependent upon maintaining staffing levels.  
  

 Scale and nature of public responses - the LDS programme assumes an average response (based on past experience) in terms of 
representations.  Unusually large numbers of respondents or complex or controversial objections could extend overall timescales. This was 
most recently evident in the analysis of the Initial Draft Local Plan consultation (2015) which attracted a substantial number of 
representations raising some complex issues and challenges.  
 

 The capacity of other agencies to engage with the process is largely outside of the Council’s control.  
 

 Legal challenge – the Council will seek to minimise the risk of legal challenge by ensuring that DPDs are soundly prepared, with well-
audited stakeholder and community engagement processes, and by complying with relevant legislation and regulations. 
 

 Unforeseen additional work – carefully prepared work programmes can sometimes be disrupted by unforeseen additional work. This could 
include the submission of complex planning applications, major s78 appeals or other corporate projects that require a considerable input 
from the Planning Policy Team.  
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APPENDIX D: COMMUNITY INFRASTRUCTURE LEVY TIMETABLE 

The Community Infrastructure Levy (CIL) is a new system of developer contributions to fund infrastructure. It means that a developer may 
have to contribute towards infrastructure that is needed to support the provision of new facilities such as schools and highway improvements.  
If the Council decides that this is an appropriate mechanism to fund infrastructure in North East Derbyshire, it will be applied as a charge on 
each square metre of certain types of new development, replacing a number of existing planning obligation requirements. (Planning 
obligations would continue to be used in a more limited way, alongside CIL, particularly to provide affordable housing.)  
 
The Community Infrastructure Levy Regulations and Guidance provides the regulatory framework under which a CIL Charging Schedule is to 
be adopted by a Charging Authority. If the Council decides to implement CIL it will be prepared in line with the timetable below, which assumes 
that the Local Plan progresses as outlined in the Timeline at Appendix A.  
  

CIL Viability Workshop Spring 2017 
CILViability Testing Summer 2017 
Council decision on business case for 
charging mechanism 

November 2017  

 
If Council decides to proceed with CIL: 

 

Consultation on Draft Charging Schedule  November  2018  
Submission to Secretary of State June 2019 
Examination by Independent Inspector October 2019 
Inspector’s Report February 2020  
Adoption of Charging Schedule March 2020 
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      APPENDIX E: LIST OF SUPPLEMENTARY PLANNING DOCUMENTS 

     

Document Title Status Brief Description Chain Of Conformity Adoption 

Affordable Housing SPD To provide detailed guidance on the 

procedures and mechanisms for the 

provision of affordable housing. 

Saved Policies H6, H7, 

H9 & H10 in the North 

East Derbyshire Local 

Plan. 

January 2007 

Recreation and Open Space SPD 

 

To provide a locally devised standard for 

the quantity and quality of open space 

and formal recreation provision in the 

District. 

Saved Policies R1 – R7 

in the North East 

Derbyshire Local Plan.  

October 2007 

Developer Contributions SPD To provide detailed guidance on 

procedures and formula for the 

preparation of Section 106 Agreements. 

Saved Policy  GS9 in the 

North East Derbyshire 

Local Plan  

September 

2007 

Access for All SPD To provide detailed design guidance for 

providing access for disabled people and 

guidance for the submission of access 

statements. 

Saved Policy GS12 in 

the North East 

Derbyshire Local Plan. 

December 

2007 

Sustainable Buildings SPD To provide guidance on the principles to 

take into account when designing 

buildings. 

East Midlands Regional 

Plan Policy 

November 

2011 
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Eckington Town Centre 
Development Framework 

SPD To provide clear planning and urban 

design guidance for future development 

in Eckington Town Centre to ensure it 

becomes a thriving, successful town. 

Saved Policies SH2, 

E10, BE1, in the North 

East Derbyshire Local 

Plan. 

May 2012 

Successful Places: Guide to 
Sustainable Housing layout and 
Design 

SPD To identify expected standards of design, 

increase awareness and understanding of 

principles of good design within 

residential developments, and provide 

information and guidance on the design 

process 

Saved Policies GS1 and 

BE1 in the North East 

Derbyshire Local Plan. 

 December 

2013 
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APPENDIX F: GLOSSARY 

 
2004 Act 
 

Planning & Compulsory Purchase Act,  2004 (The Act) 

2011 Act Localism Act, 2011 

AMR Annual Monitoring Report – Shows how a Local Plan is 
performing against the targets set in the LDS. 

CIL 
Community Infrastructure Levy – a charge which local 
authorities can levy on most types of new development in their 
area. CIL charges are based on simple formulae which relate the 
size of the charge to the size and character of the development 
paying it. The proceeds of the levy will be spent on local and sub-
regional infrastructure to support the development of the area. 

DP Development Plan  - is defined in S38 of the 2004 Act as made 
up of DPDs 

DPD 
Development Plan Document - prescribe planning policies and 
proposals and will have legal status in the determination of 
planning applications as they form part of the Development Plan.   
They have to be subject to independent testing or examination 
and form part of this LDS.   

LDD Local Development Documents - planning documents that 
together make up the planning framework for an area. They can 
be either DPDs, SPDs or the SCI. 

LDF Local Development Framework - a portfolio of plans that sets 
out the Council’s planning policy framework. 

LDS Local Development Scheme - a three year programme for the 
preparation of the Local Plan ‘rolled forward’ each year.   

NDP Neighbourhood Development Plan - give neighbourhoods 
direct power to develop shared vision for their neighbourhood and 
deliver the sustainable development they need. 

NPPF National Planning Policy Framework - National planning policy 
to be taken into account when preparing the Local Plan. 

NEDDC North East Derbyshire District Council 

NEDDF North East Derbyshire Development Framework 

NEDLP  North East Derbyshire Local Plan –  sets out  policies and site 
allocations for the District to 2031 

PIMOG 

 

 

PPG 

Planning Information Monitoring Officers Group – Partnership 
of all Local Planning Authorities in Derbyshire that collates data 
on planning information, such as housing and employment land 
supply and take-up. 

National Planning Policy Guidance, supporting the NPPF 

Adopted The Adopted Policies Map (formerly known as the Proposals 
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Policies 
Map 

Map) illustrates on a base map all the policies contained in DPDs. 

SA Sustainability Appraisal – an appraisal of the social, 
environmental and economic effects of plan strategies and 
policies.  Carried out at the start and throughout the process to 
inform decision making. This process incorporates the 
requirements of Strategic Environmental Assessment (SEA).                                                                                 

SEA Strategic Environmental Assessment – a requirement of EU 
Directive 2001/42/EC to undertake an environmental assessment 
of plans and programmes that are likely to have a significant 
effect on the environment. 

SCI Statement of Community Involvement - a statement of how the 
Council will consult the community and other stakeholders when 
preparing LDDs and when considering applications for planning 
permission 

SoS    Secretary of State 

SPD Supplementary Planning Documents - do not have 
Development Plan status and do not form part of the LDS but 
must undergo rigorous community involvement in accordance 
with the Council’s Statement of Community Involvement (SCI). 
SPDs elaborate on policies and proposals in the DPD and are a 
material consideration in determining planning applications.   

 
   

  
  

 

 


