A61 Corridor Scrutiny Review — Action Plan

Iltem | Recommendation - Detail Action Required Who by |When by | Progress
DCC to publish the strategy once DCC No end
1 That the A 61 Corridor Strategy by completed Highways date set
completed and published, which sets
out the long term vision for the project,
after it has been approved by
Derbyshire County Council
DCC can produce a map once projects DCC No end
2 That an up to date map of the A61 | are finalised Highways date set
Corridor Project be produced showing
the areas identified for improvement
along the whole route
DCC as project owners will determine DCC No end date
3 That further communications are made | the communication process with Highways set
with the public to highlight progress with | stakeholders as part of the strategy
this project and the interventions it is | development
making or planning to make and the
amount of funding being provided
To ensure that staff cascade AWC ongoing
4 That the Council considers how it can information from project meetings

ensure that relevant officers at all levels
in the Authority can keep themselves up
to date with the progress of the project
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